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What happened to November it went by too fast, perhaps since we are in the age of 
computers and having to compress files for storage it has now impacted time, are we 
zipping or compressing time?  
 
Well with December upon us we are still working at Cape Meares. Yesterday the 
paving subcontractor K&L moved back onto the project and worked most of the day 
completing the remaining first layer of asphalt. By the close of the day yesterday all 
the gravel sections had a topping of asphalt. With the possibility that we could be 
waiting for better weather for quite some time to finish the final lift of asphalt the 
section in the roadway that was dug down to allow a flush tie in was replaced. It will 
again be removed when we complete the final layer. 
 
It’s very possible the contractor will place the curbs, vehicle wheel stops and 
delineation for the parking spaces next week. This will allow the public full use of 
the facility while we wait for better paving weather. When that opportunity does 
present itself, the wheel stops will be removed and then replaced along with the final 
parking delineation and paint markings. 
 
So if the weather forecast remains dry or at least not into a torrential downpour we 
will have a subcontractor from Newport placing extruded concrete curb and possibly 
the wheel stops next week. When the wheel stops and curb are in place I believe we 
can remove the safety cones except for perhaps one or two. This will change the 
appearance from a construction zone back to one of just facility parking. 
 
 
If you have any commits or concerns related to the construction please forward these 
to the listed Email address or call 360-907-0685. 


